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SUMMARY OF CONSTRUCTION PROJECTS

SEVIER COUNTY retimated of
Sub. Comp. County Totals Project Totals
Job No. Job Name Rte. Sec. Type Work Status Let Date Date Length (Mi) Cost Length (Mi) Cost
30057 " Area Headquarters Renovation (DeQueen) (S) 71 7 Buildings Programmed - <$1M - <$1M
003948 Hwy. 70 — Red Wing (S) 71 6  Major Widening Programmed 3.00 $5-$10 M 3.00 $5-$10 M
012376" Districts 3 & 7 Bridge Preservation (2021) (S) 41 1 Bridge Rehabilitation Under Construction  May. 2021 Mid 2022 0.09 $1,395,713 0.57 $8,529,349
Addt'l Rte.-Sec.: Various
030008 Johns Branch Str. & Apprs. (S) 71 5  Structure & Approaches Sub. Completed Apr. 2020 Jul. 2021 0.04 $1,579,720 0.04 $1,579,720
030015 Hwy. 70 — Rock Hill Strs. & Apprs. (S) 71 6  Structures & Approaches Programmed - $1-$3M - $1-$3M
030026 Cossatot River — De Queen (S) 71 6  Major Widening Scheduled Nov. 2023 543 $30 - $40 M 543 $30 - $40 M
030116 Hwy. 71/Hwy. 70 Inters. Improv. (N. of Lockesburg) 70 2 Safety Improvements Programmed 0.20 <$1M 0.20 <$1M
Addt'l Rte.-Sec.: Sevier 71-6
030304" Texarkana — De Queen P.E. New PE Only Completed Jun. 2016 - $1,711,169 - $5,133,505
Addt'l Rte.-Sec.: Little River New; Miller New
030412 Hwy. 70 Strs. & Apprs. (S) 70 1 Structures & Approaches Scheduled Feb. 2023 - $10 - $15 M - $10- $15 M
030415 Little River Str. & Apprs. (S) 41 1 Structure & Approaches Completed Mar. 2016 Jul. 2019 0.45 $7,122,616 0.89 $13,965,915
Addt'l Rte.-Sec.: Little River 41-2
030420 Lockesburg — Cossatot River (Overlay) (S) 71 5 Resurfacing Completed Mar. 2012 Oct. 2012 6.34 $1,919,619 6.34 $1,919,619
Addt'l Rte.-Sec.: Sevier 71-6
030427 Hwy. 70B/Hwy. 41/Hwy. 329 Signal Rehab. (De Queen) (S) 41 1 Safety Improvements Completed Dec. 2014  Sep. 2015 - $278,208 - $278,208
Addt'l Rte.-Sec.: Sevier 70-1B, 329-1
030428 Burke Creek & Cossatot Relief Strs. & Apprs. (S) 71 6  Structures & Approaches Sub. Completed Sep. 2016 Sep. 2020 1.01 $9,477,047 1.01 $9,477,047
030431 Lockesburg — Saline River (Mill & Inlay) (S) 371 1 Resurfacing Completed Apr. 2013 Nov. 2013 548 $1,278,980 5.88 $1,375,247
Addt'l Rte.-Sec.: Howard 371-2
030454" 4th St. RR Signal Upgrade (De Queen) (S) RR Crossing Completed Sep.2015  Jul. 2017 - $389,712 - $389,712
030474" Lockesburg Sidewalks (TAP-15) (S) Enhancement Under Construction  Sep. 2019 - $265,540 - $265,540
030486 Oklahoma State Line — East (S) 70 1 Resurfacing Completed May. 2017  Oct. 2017 5.07 $1,704,412 5.07 $1,704,412
030489" Braley Ave. RR Signals (Gillham) (S) RR Crossing Programmed - <$1M - <$1M
030500 Hwy. 71 Slide Repair (Little River & Sevier Cos.) (S) 71 5 Base Stabilization Completed Jan. 2018  Aug. 2018 0.69 $3,240,268 0.87 $4,085,556
Addt'l Rte.-Sec.: Little River 71-4; Sevier 234-2
030501 Saline & Caddo Rivers Strs. & Apprs. (S) 70 2 Structures & Approaches Under Construction  Sep. 2020 Late 2023 0.66 $7,705,317 1.76 $20,547,510
Addt'l Rte.-Sec.: Howard 278-2; Pike 70-5
030503 Hwys. 71 & 371 (Safety Impvts.) (Sel. Secs.) (S) 71 6 Safety Improvements Completed Apr. 2018 Nov. 2018 6.81 $1,547,920 15.32 $3,482,252
Addt'l Rte.-Sec.: Little River 71-4; Miller 71-3; Sevier 371-1
* Job not shown on county map.
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SUMMARY OF CONSTRUCTION PROJECTS

SEVIER COUNTY retimated o
Sub. Comp. County Totals Project Totals
Job No. Job Name Rte. Sec. Type Work Status Let Date Date Length (Mi) Cost Length (Mi) Cost
030508" DeQueen School Connector Sidewalks (TAP-17) (S) Enhancement Completed Jul. 2019 Jun. 2020 - $239,450 - $239,450
030509" UA - Cossatot Multi-use Trail (TAP-17) (S) New Enhancement Programmed - <$1M - <$1M
030511 De Queen - Little River Co. Line (S) 41 1 Resurfacing Scheduled Jan. 2022 11.28 $3-$5M  11.28 $3-$5M
Addt'l Rte.-Sec.: Sevier 70-1B
030519 Winters Creek — Johns Branch (S) 71 5 Resurfacing Sub. Completed May. 2020  Feb. 2021 432 $2,212,051 432 $2,212,051
030521 Hwys. 70 & 71 Impvts. (De Queen) (Sel. Secs.) (S) 70 1 Resurfacing Sub. Completed Apr. 2020  Aug. 2020 438 $2,485,491 438 $2,485,491
Addt'l Rte.-Sec.: Sevier 71-6
030534 Hwy. 71 — Hwy. 278 (S) 70 2 Resurfacing Scheduled Feb. 2022 742 $1-$3M  15.02 $3-$5M
Addt'l Rte.-Sec.: Howard 70-3
030547" District 3 Sealing Program (2020) (S) 329 1 Sealing Programmed 6.00 <$1M 5940 $1-9$3M
Addt'l Rte.-Sec.: Various
030548" DQE Corridor Passive RR Crossing Upgrades RR Crossing Programmed - - - -
030564 Wilton — Winters Creek (S) 71 5  Resurfacing Scheduled 2023 412 $1-9$3M 6.37 $1-9$3M
Addt'l Rte.-Sec.: Little River 71-4
030582 Hwy. 71 - Howard Co. Line (S) 27 1 Resurfacing Scheduled 2024 7.59 $1-$3M 7.59 $1-$3M
030583 Johns Branch — Lockesburg (S) 71 5  Resurfacing Scheduled 2023 449 $1-9$3M 449 $1-9$3M
030584 Hwy. 70 — Polk Co. Line (S) 71 7  Resurfacing Scheduled 2023 10.72 $3-$5M  10.72 $3-$5M
030591 De Queen & Eastern RR Str. & Apprs. (Lockesburg) (S) 71 6  Structure & Approaches Scheduled Jan. 2025 - $1-$3 M - $1-$3 M
A30007" District 3 Resurfacing Program (2021) (S) 329 1 Resurfacing Programmed 5.90 <$1M 5550 <$1M
Addt'l Rte.-Sec.: Various
C66001" De Queen Overlay (Sel. Secs.) (S) CS Resurfacing Completed Apr.2017  Jul. 2017 139 $333,549 139 $333,549
C66002" Gillham,horatio&lockesburgoverlay(selsecs)(s) CS Resurfacing Completed Feb. 2017 May. 2017 3.56 $709,540 3.56 $709,540
C76033" Ben Lomond & Tollette Overlay(sel. Secs.) (S) cs Resurfacing Completed Jan. 2017 May. 2017 1.44 $257,718 2.87 $513,647
Addt'l Rte.-Sec.: Howard CS
R30085 Hwy. 71 Overlay (Selected Sections) 71 5 Resurfacing Programmed 1.50 <$1M 1.50 <$1M
SA6638" Sevier County Reseal No. 16 (S) CR Surfacing Completed Jul. 2012 Oct. 2012 6.00 $209,370 6.00 $209,370
SA6639" Sevier Co Pvment Markings No 2 (Sel Secs) (S) CR Safety Improvements Completed Sep. 2013 Oct. 2013 47.10 $67,372  47.10 $67,372
SA6640" Co. Rd. 19 Drainage Structure (S) CR Resurfacing Completed Apr. 2015  Aug. 2015 0.03 $272,075 0.03 $272,075
SA6641" Sevier Co Pavment Markings No 3 (Sel Secs)(s) CR Resurfacing Completed Jun. 2015  Sep. 2015 54.00 $63,551  54.00 $63,551
SA6642" Horatio City Lmts - Co Rd 15(LEVEL&RESEAL)(S) CR Resurfacing Completed May. 2016  Oct. 2016 5.60 $217,285 5.60 $217,285
SA6643" Sevier County Reseal No. 17 (S) CR Resurfacing Completed Jul. 2017 Sep. 2017 942 $376,909 942 $376,909
* Job not shown on county map.
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SUMMARY OF CONSTRUCTION PROJECTS

SEVIER COUNTY Estimated o
Sub. Comp. County Totals Project Totals
Job No. Job Name Rte. Sec. Type Work Status Let Date Date Length (Mi) Cost Length (Mi) Cost
SA6644" Lockesburg City Limits - Hwy. 70 (Reseal)(s) CR Resurfacing Completed Jul. 2018  Sep. 2018 9.19 $351,460 9.19 $351,460
SA6646" Co. Rd. 19 Drainage Structure No. 2 (S) CR Resurfacing Under Construction Jun. 2021  Late 2021 0.02 $528,875 0.02 $528,875
Totals For All Projects In Sevier County 22414 $105,499,937
* Job not shown on county map.
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